

## Appendix 1 – Housing Delivery Programme

The schemes are categorised by their progress in accordance with the Royal Institute of British Architects (RIBA) Plan of Work:

- *Stage 0 – Strategic definition (concept)*
- *Stages 1-3 - Feasibility and planning*
- *Stage 4 - Technical design*
- *Stage 5 - Construction*
- *Stage 6 – Handover*

Project	Entity	Scheme	Gross Units	Project Stage
Rough Sleepers Accommodation Programme (RSAP)	HRA	Acquisitions / new build	4	0
Acquisitions [HRA Business Plan]	HRA	Acquisitions	20	1-3
Asset Review (Phase 1 - HRA) – see main report		New build	52	1-3
Former Fire Station, Newhaven	HRA	New build	6	1-3
2-6 Fort Road, Newhaven		New build	3	1-3
Lewes Acquisitions [ring-fenced receipts]	HRA	Acquisitions	5	1-3
The Lynchets, Lewes	HRA	New build	6	1-3
Neave's Paddock, Ringmer	CLT	N/a	4	1-3
Rusbridge Cottage, Lewes		New build	3	1-3
Mill Road, Ringmer	HRA	New build	1	4
Broyle Close, Ringmer	HRA	New build	3	4
Former Police Station, Newhaven	HRA	New build	21	4
Danforth Way (Anchor Field), Ringmer	AHLLP	S106	11	6
Oakfield Lane (Oakfield House), Plumpton	HRA	S106	8	6
Palmerston House (20 Fort Road), Newhaven	HRA	New build	13	6
Saxonbury House, Lewes	HRA	Conversion	12	6
24-27 Western Road (Gray's Infants School), Newhaven	AHLLP	S106	5	6
Woodland View / Meadow Way (Old Hamsey Lakes), Chailey	HRA	S106	12	6
<b>Total Homes</b>			<b>189</b>	