PROJECT ACTIVITY SHEET - Key Sites

Appendix A
Town/Parish |Agree Review Reports on [Finalise [Contamination [Advertise |Objections to Determine Information |Draft Transfer |Approval for [Completion
Lewes Authority Demise |Title Plan Y/N/Possible Disposal |Disposal? GM Costs Pack Sent Docs Transfer Estimate
Landport Bottom Y Y Y Y N Y N Y Y Y Y 01/02/2016
Malling Recreation Ground Y Y Y Y Y Y N Y Y Y Y 01/02/2016
Barons Down N
Bell Lane N
Grange Road
Lansdown Place
Lewes Railway Land P
Malling Railway Cutting P
Southover Grange Gardens N
The Gallops Lewes N
Timberyard Lane P
Valence Road N
Waite Close P
Stanley Turner Rec N
Convent Field N
The Paddock (leased from ESCC) P
Town/Parish |Agree Review Reports on |Finalise Advertise [Objections to Determine Information |Draft Transfer |Approval for [Completion
Newhaven Authority Demise |Title Plan Contamination |Disposal [Disposal? GM Costs Pack Sent Docs Transfer Estimate
Eastside Rec & Allotments Y Y Y N Y N Y 01/04/2016
Riverside Park Y Y Y P Y 01/04/2016
Valley Road Play Area Y Y Y N Y 01/04/2016
Avis Road Rec Y Y Y P Y 01/04/2016
Drove Park Y Y Y Y 01/04/2016
Denton Rec/Cricket Club Y Y Y Y 01/04/2016
West Quay/Hugget's Green Y P 01/04/2017
Fort Road Rec, Court Farm Rd Y N 01/04/2017
Castle Hill N
Meeching Down
Town/Parish |Agree Review Reports on |Finalise Advertise [Objections to Determine Information |Draft Transfer |Approval for [Completion
Peacehaven Authority Demise |Title Plan Contamination |Disposal [Disposal? GM Costs Pack Sent Docs Transfer Estimate
Firle Road Walkway N
Lake Park N
Meridian ParK N
Peacehaven Cliff Tops N
Chailey, Hamsey, Telscombe & Town/Parish |Agree Review Reports on |Finalise Advertise [Objections to Determine Information |Draft Transfer |Approval for [Completion
Ringmer Authority Demise |Title Plan Contamination ([Disposal [Disposal? GM Costs Pack Sent Docs Transfer Estimate
The Martlets, Chailey N
The Malthouse, Cooksbridge Y Y Y Y N Y N Y 01/04/2016
Telscombe Cliff, Tops N
The Forges, Ringmer Y Y Y Y N Y N Y Y Y Y 01/02/2016
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